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CSDR IPT 

Contractor 
Data 

Reporting 
Structure 

Resource 
Distribution 

Table 

CSDR Plan 
Development 

Contracting CSDR Reporting 
CSDR 

Validation 

Completed at least 60 

days prior to RFP 

release 
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Resource Distribution Table (RDT) 

• Designed to provide an overview of the program’s total 

or contract acquisition funding and indicates which 

elements are applicable to each firm 

– Program RDT - Identifies all government organizations, prime 

contracts, subcontracts, and Government Furnished Equipment 

(GFE) contracts and associated dollar values (total contract and 

SW effort) 

– Contract RDT - Identifies a single prime contract, subcontracts, 

and associated dollar values (total contract and SW effort) 

• Establishes an early tracking mechanism to ensure all 

appropriate reporting requirements are implemented  

• Developed with input from the government program 

office 
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Prime Contractor  

vs. Subcontractor 
• Prime Contractor, i.e., a company whose 

contractual customer is the government 

• Subcontractor, i.e., a company whose contractual 
customer is another contractor, including 
interorganizational work orders (IWOs) 
– Direct-Reporting Subcontractor 

• Delivers cost reports directly to DCARC (contract > $50M) 

• Summary subcontract prices are in Prime Contractor’s cost 
reports 

– Non-Reporting Subcontractor 
• Not required to submit cost reports to DCARC 

 (contract < $50M) 

• Below dollar-threshold items are included in the Prime 
Contractor’s cost reports 
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CSDRs are required on high-technical/high risk or software development 

contracts & subcontracts > $20M 
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Government Furnished 

Equipment (GFE) 

• Program Managers for ACAT I Programs often 
procure end items from other government program 
offices and provide those items to the Prime as 
Government Furnished Equipment (GFE). 

• Funds used to procure GFE by the ACAT I PM are 
under same CSDR requirements as funds used to 
procure Contractor Furnished Equipment (CFE) 

– GFE Contracts exceeding reporting thresholds (contracts > 
$50M) are subject to CSDR reporting requirements 
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Program vs. Contract RDT 
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Program RDT 

Program 
Office 

Prime 
Contracts 

Sub-
contracts 

GFE 
Field 
Office 

Contract RDT 

Prime 
Contract 

Subcontracts 

- Program phase specific (e.g., TD, EMD, etc.) 

- Reconciles with total program value for a 

specific acquisition phase 

- Contract specific 

- Reconciles with contract value for a 

specific contract 
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Contract RDT Example 
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Prime Contractor or Sub-Contractor Total In-House Total
Subcontractor 

1

Subcontractor 

2

Subcontractor 

3

Subcontractor 

4

Subcontractor 

5

Subcontractor 

6

Description 

Contractor/Organization Name 

Contractor/Organization Location 

Contract Number 

Total Program Office or Contract/Effort Value (Estimated), TY$M 

Subtotal Software Contract Value (Estimated), TY$M 

Program Office 

CSDR Direct Reporting per CWIPT (Yes/No) 

SRDR Direct Reporting per CWIPT (Yes/No) 

L1 L2 L3 L4

WBS 

NUMBER

Prime Contractor Subcontractors

WBS Element Name

Contractor & 

Subcontractor 

Names, Locations 

& Values 

Element Code and 

Reporting Elements 

Applicable 

Reporting 

Elements  

(X if 

Applicable) 
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Program RDT Example 

Key Organizations 

Program 

Data 

Reporting 

Structure 

Total Program 

RDT Dollar Value 

reconciles with 

budget for given 

acquisition phase  
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Program Office Field Office

Prime Contractor or Sub-Contractor Program Office Total In-House Total Subcontractor 1 Subcontractor 2 Total Prime Prime Field Office

Description 
Acquisition 

Manager
Aircraft Engine Software

Fire Control 

Radar

Central 

Computer
Testing

Contractor/Organization Name 
NAVAIR 

SYSCOM

FlyByNight 

Corp.
Propulsion, Inc.

SoftwareRUs, 

Inc.
FCR, Inc. CCP, Inc.

Naval Air 

Weapons 

Station

Contractor/Organization Location 
Patuxent River, 

MD 
St. Louis, MO Baltimore, MD Palo Alto, CA Seattle, WA Raleigh, NC China Lake, CA

Contract Number N/A X00019-08-C-XXXX TBD TBD X00136-06-C-XXXX X00012-06-C-XXXX N/A

Total Program Office or Contract/Effort Value (Estimated), TY$M $150.0 $2,500.0 $2,000.0 $500.0 $370.0 $130.0 $250.0 $210.0 $40.0 $3.0

Subtotal Software Contract Value (Estimated), TY$M $0.0 $130.0 $0.0 $130.0 $0.0 $130.0 $15.0 $0.0 $15.0

Government Organization or PARM PMA XXX PMA XXX N/A N/A NAVAIR SPAWAR PMA XXX

CSDR Direct Reporting per CWIPT (Yes/No) N/A Yes Yes Yes Yes No No

SRDR Direct Reporting per CWIPT (Yes/No) N/A No No Yes No No No

L1 L2 L3

1.0 Aircraft System X

1.1 Air Vehicle X

1.1.1 Airframe X

1.1.2 Propulsion X

1.1.3 Vehicle Subsystems

1.1.4 Avionics X X

1.1.5 Armament/Weapons Delivery X

1.1.6 Auxillary Equipment X

1.1.7 Furnishings and Equipment

1.1.8 Air Vehicle Software Release X

1.1.9 Air Vehicle Integration, Assembly, Test & Checkout X

1.2 Systems Engineering X X

1.3 Program Management X X

1.4 System Test and Evaluation X X

1.5 Training X X

1.6 Data

1.7 Peculiar Support Equipment

1.8 Common Support Equipment

1.9 Operational/Site Activation

1.10 Industrial Facilities

1.11 Initial Spares and Repair Parts X X X X

WBS 

NUMBERS

WBS Element Name

GFEPrime Contractor Subcontractors
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Program Office Field Office

Prime Contractor or Sub-Contractor Program Office Total In-House Total Subcontractor 1 Subcontractor 2 Total Prime Prime Field Office Cumulative Program Total

Description 
Acquisition 

Manager
Aircraft Engine Software

Fire Control 

Radar

Central 

Computer
Testing

Contractor/Organization Name 
NAVAIR 

SYSCOM

FlyByNight 

Corp.
Propulsion, Inc.

SoftwareRUs, 

Inc.
FCR, Inc. CCP, Inc.

Naval Air 

Weapons 

Station

Contractor/Organization Location 
Patuxent River, 

MD 
St. Louis, MO Baltimore, MD Palo Alto, CA Seattle, WA Raleigh, NC China Lake, CA

Contract Number N/A X00019-08-C-XXXX TBD TBD X00136-06-C-XXXX X00012-06-C-XXXX N/A

Total Program Office or Contract/Effort Value (Estimated), TY$M $150.0 $2,500.0 $2,000.0 $500.0 $370.0 $130.0 $250.0 $210.0 $40.0 $3.0 $2,903.0

Subtotal Software Contract Value (Estimated), TY$M $0.0 $130.0 $0.0 $130.0 $0.0 $130.0 $15.0 $0.0 $15.0 $145.0

Government Organization or PARM PMA XXX PMA XXX N/A N/A NAVAIR SPAWAR PMA XXX

CSDR Direct Reporting per CWIPT (Yes/No) N/A Yes Yes Yes Yes No No

SRDR Direct Reporting per CWIPT (Yes/No) N/A No No Yes No No No

L1 L2 L3

1.0 Aircraft System X

1.1 Air Vehicle X

1.1.1 Airframe X

1.1.2 Propulsion X

1.1.3 Vehicle Subsystems

1.1.4 Avionics X X

1.1.5 Armament/Weapons Delivery X

1.1.6 Auxillary Equipment X

1.1.7 Furnishings and Equipment

1.1.8 Air Vehicle Software Release X

1.1.9 Air Vehicle Integration, Assembly, Test & Checkout X

1.2 Systems Engineering X X

1.3 Program Management X X

1.4 System Test and Evaluation X X

1.5 Training X X

1.6 Data

1.7 Peculiar Support Equipment

1.8 Common Support Equipment

1.9 Operational/Site Activation

1.10 Industrial Facilities

1.11 Initial Spares and Repair Parts X X X X

Program Office + Prime + 

GFE + Field Office

WBS 

NUMBERS

WBS Element Name

GFEPrime Contractor Subcontractors

Program RDT Example (cont.) 

Estimated dollar values 

are used in conjunction 

with the CSDR reporting 

dollar thresholds to 

determine which entities 

are subject to the CSDR 

requirement 

“X” indicates that a company is producing a 

given element, “N/A” or blank indicates no costs 

associated with the element    9 
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Contractor 

Data 

Reporting 

Structure 

Total Contract 

RDT Dollar Value 

reconciles with 

contract value 

Subcontractor 

reporting may be 

required for 2nd tier 

subcontractors 

that pass the 

reporting threshold 

Contract RDT Example 
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Propulsion, Inc 

Subcontractors

Prime Contractor or Sub-Contractor Total In-House Total Subcontractor 1
Subcontractor 

2
Subcontractor 1

Description Aircraft Engine
Navigation 

Radar
Motor

Contractor/Organization Name 
FlyByNight 

Corp.
Propulsion, Inc.

AvionicsRUS, 

Inc.
Motors, Inc.

Contractor/Organization Location 
St. Louis, 

MO
Baltimore, MD Palo Alto, CA

Los Angeles, 

CA

Contract Number 
X00019-08-C-

XXXX

X00019-08-C-

XXXX

X00019-08-C-

XXXX
X00019-08-C-XXXX

Total Program Office or Contract/Effort Value (Estimated), TY$M $2,500.0 $1,622.0 $878.0 $370.0 $130.0 $75.0

Subtotal Software Contract Value (Estimated), TY$M $150.0 $150.0 $0.0 $0.0 $0.0 $0.0

Program Office PMA XXX N/A N/A N/A

CSDR Direct Reporting per CWIPT (Yes/No) Yes Yes Yes Yes

SRDR Direct Reporting per CWIPT (Yes/No) No No Yes No

L1 L2 L3 L4

1.0 Aircraft System X

1.1 Air Vehicle X

1.1.1 Airframe X

1.1.1.1 Airframe IAT&C X

1.1.1.2 Fuselage

1.1.1.3 Wing X

1.1.1.4 Empennage X

1.1.1.5 Nacelle X

1.1.1.6 Other Airframe Components X

1.1.2 Propulsion X X X

1.1.3 Vehicle Subsystems X

1.1.4 Avionics X

1.1.4.1 Avionics IAT&C X

1.1.4.2 Communication/Identification X

1.1.4.3 Navigation/Guidance X X

1.1.4.4 Mission Computer/Processing N/A

1.1.4.5 Fire Control X

. . . . . . . . . X

1.1.4.12 Avionics Software Release X

1.1.5 Armament/Weapons Delivery X

1.1.6 Auxillary Equipment X

1.1.7 Furnishings and Equipment X

1.1.8 Air Vehicle Software Release N/A

1.1.9 Air Vehicle IAT&C X

1.2 Systems Engineering X

1.3 Program Management

1.4 System Test and Evaluation X

1.5 Training X

1.6 Data X

1.7 Peculiar Support Equipment N/A

1.8 Common Support Equipment N/A

1.9 Operational / Site Activation N/A

1.10 Industrial Facilities N/A

1.11 Initial Spares and Repair Parts X X

WBS 

NUMBER

Prime Contractor Subcontractors

WBS Element Name
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RDT Summary 

• RDTs are essential to: 

– Understand where program and contract 

dollars are being spent 

– Identify who is doing what work 

– Ensure all appropriate reporting requirements 

are implemented 
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